

Board of Education

Bret E. Wier, President; Ronald L. Anderson Vice-President
Annie Lindsey, Secretary; Matthew E. Gonzales, Member; Nancy Hooker, Member
Adán Estrada, Superintendent

*Vision: "Cimarron Municipal Schools' Students will be
Challenged, Healthy, Engaged, Safe and Supported"*

*Mission: "Cimarron Municipal Schools will join with our Communities to
Engage and Support Safe Healthy Students in a Challenging Educational Experience"*

Board of Education Special Meeting

Tuesday
June 12, 2018
6:30 pm

Cimarron Administration
Board Room
Cimarron, NM 87714

CIMARRON MUNICIPAL SCHOOLS

125 N. COLLISON AVE., CIMARRON NM, 87714
(575) 376-2445 (575) 376-2442-FAX

CIMARRON MUNICIPAL SCHOOLS
BOARD OF EDUCATION

SPECIAL MEETING

Cimarron Administration
Board Room
Tuesday, June 12, 2018
6:30 pm

- I. Call to Order
- II. Roll Call
- III. Pledge of Allegiance
- IV. Consider Approval of Agenda (Action)
- V. Consider Approval of the Change Orders (Discussion/Action)
 - A. Change Order #4 – Administration Windows
 - B. Change Order #5 – Remove & Replace Ceiling Grid
- VI. Cimarron Elementary/Middle School Landscaping and Water Runoff Mitigation
- VII. Cimarron High School Cafeteria Floor
- VIII. Cimarron High School Divider Doors between Cafeteria and Gym
- IX. Adjournment

The next Regular School Board Meeting is scheduled for Wednesday, June 20, 2017 at Eagle Nest Elementary/Middle School; Meeting Time – 6:30 pm

Persons from the same group and having similar viewpoints are asked to select a spokesperson to speak on their behalf. Multiple and repetitious presentations of the same view will be discouraged. Public Comments and Observations regarding non-agenda items that fall within the purview of the Cimarron Board of Education are heard at this time. Comments regarding matters under litigation will not be allowed and no action will be taken on items presented but may be referred to staff or others. The School Board Members and Superintendent may travel together, however, no school business will be discussed or action taken.

This is an open meeting and the citizens of the Cimarron Municipal School District are invited to attend. Notice: Individuals with disabilities who need any form of auxiliary aid to attend or participate at this meeting are to contact the Superintendent at 575-376-2445 as soon as possible.

BLUE SKY BUILDERS, INC.
Change Order Proposal #4

Owner: Cimarron Municipal Schools
Project: Cimarron High School Remodel
A/E: LDG
Project #
Date: 5/30/2018
Description: Changes associated with ASI #6 for 11 additional type S1 windows in the administration offices.

SUMMARY

Subcontracts			\$	19,825.00
Material Pricing			\$	350.00
Labor & Fringes			\$	1,321.52
Labor Burden @	46.49%		\$	614.37
Equipment			\$	-
Overhead & Profit			\$	-
Subcontractor Work	13%	\$ 19,825.00	\$	2,478.13
GC Performed Work	13%	\$ 2,285.89	\$	285.74
Subtotal of Subcontractor & GC Expenses			\$	24,874.76
Insurance				
Builders Risk (\$0.19 per \$100)			\$	-
Owner's Protective			\$	-
Umbrella, Auto, etc.	0.00%	\$ 24,874.76	\$	-
Bond	2.50%	\$ 24,874.76	\$	621.87
Subtotal of Insurances & Bond			\$	621.87
Subtotal			\$	25,496.63
NMGRT			\$	1,981.29
CHANGE ORDER TOTAL			\$	27,477.92

Time Extension Required: 4 Days

Payment Terms: Per Signed Contract

Conditions: * Proposal is valid for 20 calendar days from the above date.

BLUE SKY BUILDERS, INC.
Change Order Proposal #4

	Description	Quantity	Units	Unit Price	Subtotal
SUB-CONTRACTORS	Storefront Specialties & Glazing				\$ 19,825.00
	Subcontractor Total				\$ 19,825.00

	Description	Quantity	Units	Unit Price	Subtotal
MATERIAL	Gypsum board assembly				\$ 200.00
	Plaster supplies				\$ 150.00
Material Total				\$ 350.00	

	Description	Quantity	Units	Unit Price	Subtotal
	Superintendent		HRS	\$40.00	\$ -
	Project Manager	2	HRS	\$65.00	\$ 130.00
	Carpenter	16	HRS	\$35.77	\$ 572.32
	Plasterer	8	HRS	\$25.80	\$ 206.40
	Laborer	16	HRS	\$25.80	\$ 412.80
	Cement Mason		HRS	\$25.29	\$ -
	Operator		HRS	\$26.32	\$ -
	Painter		HRS	\$20.95	\$ -
	Ironworker		HRS	\$33.86	\$ -
Labor & Fringe Total				\$	1,321.52

Labor Burden Detail

FICA/Medicare	7.65%
FUTA	0.80%
SUTA	2.70%
Worker's Compensation Insurance	14.30%
General Liability Insurance	6.39%
Vacation/ Holidays/ Sick	10.60%
Health & Disability Insurance	4.05%
Labor Burden	46.49%

BLUE SKY BUILDERS, INC.
 Change Order Proposal #4

	Description	Quantity	Units	Unit Price	Subtotal
EQUIPMENT					
	Equipment Total				\$ -

Item	Description	Quantity	Units	Unit Price	Subtotal
SPECIAL CONDITIONS	Lodging		Day	15.00	\$ -
	Per Diem		Man/Day	20.00	\$ -
	Special Conditions Total				\$ -

The undersigned Blue Sky Builders, Inc. authorized representative certifies that to the best of his or her knowledge, information and belief, the data comprising this Modification Change Request is in accordance with the proposed Contract Documents.



5/30/18
 date

 Owners' Authorized Representative or Agent

 date

Signature by the Owner's authorized representative or agent indicates the Owner's agreement with the proposed adjustment in the contract sum and Contract Time set forth in this proposal.



License # 82888

Quote

Date: 5-29-18

Project: Cimmaron HS ASI #6

To: Blue Sky

Architect: Idg

Attn: Rob

Location: Cimmaron, NM

**We propose to furnish and install the following Sections,
084113 Aluminum Framed Entrances and Storefronts
088000 Glazing**

Aluminum Storefront: Kawneer 451T 2" x 4 1/2" Tri Fab center glazed @ exterior

Finish: #17 Clear Anodized

Glass: 1" insulated 1/4" clear tempered 1/2" air space 1/4" SN 68 #3 clear low E tempered @ exterior

Change order #3:

Add to purchase order PO #contract 29725 for 11 ea. Frame Type <S1> fixed windows with project out operable vent windows.

For The Sum of: \$19,825.00

If you have any questions please call Junior @ 505.884.6560

Exclusions: Tax, bond, cleaning or protection. Any work not listed above. Aluminum Fire Rated frames or Glass.ACM panels. Door Hardware Section 8710. Card Readers. Film.Vapor barrier or moisture barrier flashing wrap. Vertical or soffit metal wall panels. Magnetic Locks. Automatic door operators. Structural support, steel, or rough opening preparation. Hollow metal frames or doors. Wood frames or doors. Electrical wiring or Connection to alarm system. Mirrors. Skylights. PE stamp. Permits or fees. Graffiti Film or tint film. Steel or wall panels. Structural, blast or Engineering Calculations.

Prices are good for 30 days.

Storefront Specialties & Glazing

ARCHITECT'S SUPPLEMENTAL INSTRUCTIONS

TO: *Blue Sky Builders, Inc.*
Attention: Rob Winn
P.O. Box 608
Española, NM 87532

PROJECT: CIMARRON HIGH SCHOOL
OWNER: CIMARRON MUNICIPAL SCHOOLS

FROM: Bill Mackey
Cimarron High School, Project Manager

DATE: May 25, 2018

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without change in Contract Sum or Contract Time.
Proceeding with Work in accordance with these instructions indicates acceptance without change in the Contract Sum or Contract Time.

Supplemental Instruction #006


Description: Administration Windows

Please provide a price to replace the remaining windows in the High School Administration area.

Attachments: SKA-4
Cc: Doug Patterson, Richard Cordova, Adan Estrada, Ted Salazar, Anita Padilla

END OF SUPPLEMENTAL INSTRUCTION #006

1 pages total



1 Administration Windows
1/4" = 1'-0"

BLUE SKY BUILDERS, INC.
Change Order Proposal #5

Owner: Cimarron Municipal Schools
 Project: Cimarron High School Remodel
 A/E: LDG
 Project #
 Date: 5/30/2018
 Description: Changes associated with ASI #5 for to remove and replace ceiling grid in the classrooms includes removing and reinstalling existing insulation.

SUMMARY

Subcontracts			\$	-
Material Pricing			\$	4,950.00
Labor & Fringes			\$	11,449.40
Labor Burden @	46.49%		\$	5,322.83
Equipment			\$	-
Overhead & Profit			\$	-
Subcontractor Work	13%	\$	-	-
GC Performed Work	13%	\$	21,722.23	2,715.28
Subtotal of Subcontractor & GC Expenses			\$	24,437.50
Insurance				
Builders Risk (\$0.19 per \$100)			\$	-
Owner's Protective			\$	-
Umbrella, Auto, etc.	0.00%	\$	24,437.50	-
Bond	2.50%	\$	24,437.50	610.94
Subtotal of Insurances & Bond			\$	610.94
Subtotal			\$	25,048.44
NMGRT			\$	1,946.46
CHANGE ORDER TOTAL			\$	26,994.91

Time Extension Required: 5 Days

Payment Terms: Per Signed Contract

Conditions: * Proposal is valid for 20 calendar days from the above date.

BLUE SKY BUILDERS, INC.
Change Order Proposal #5

	Description	Quantity Units	Unit Price	Subtotal
SUB-CONTRACTORS				
	Subcontractor Total			\$ -

	Description	Quantity Units	Unit Price	Subtotal
MATERIAL	Acoustic ceiling grid			\$ 4,950.00
	Material Total			\$ 4,950.00

	Description	Quantity Units	Unit Price	Subtotal
	Superintendent	1 HRS	\$40.00	\$ 40.00
	Project Manager	2 HRS	\$65.00	\$ 130.00
	Carpenter	108 HRS	\$37.55	\$ 4,055.40
	Plasterer	HRS	\$25.80	\$ -
	Laborer demolition	280 HRS	\$25.80	\$ 7,224.00
	Cement Mason	HRS	\$25.80	\$ -
	Operator	HRS	\$26.32	\$ -
	Painter	HRS	\$20.95	\$ -
	Ironworker	HRS	\$33.86	\$ -
Labor & Fringe Total				\$ 11,449.40

Labor Burden Detail

FICA/Medicare	7.65%
FUTA	0.80%
SUTA	2.70%
Worker's Compensation Insurance	14.30%
General Liability Insurance	6.39%
Vacation/ Holidays/ Sick	10.60%
Health & Disability Insurance	4.05%
Labor Burden	46.49%

BLUE SKY BUILDERS, INC.
 Change Order Proposal #5

	Description	Quantity	Units	Unit Price	Subtotal
EQUIPMENT					
	Equipment Total				\$ -

Item	Description	Quantity	Units	Unit Price	Subtotal
SPECIAL CONDITIONS	Lodging		Day	15.00	\$ -
	Per Diem		Man/Day	20.00	\$ -
	Special Conditions Total				\$ -

The undersigned Blue Sky Builders, Inc. authorized representative certifies that to the best of his or her knowledge, information and belief, the data comprising this Modification Change Request is in accordance with the proposed Contract Documents.



5/30/18
 date

 Owners' Authorized Representative or Agent

 date

Signature by the Owner's authorized representative or agent indicates the Owner's agreement with the proposed adjustment in the contract sum and Contract Time set forth in this proposal.

ARCHITECT'S SUPPLEMENTAL INSTRUCTIONS

TO: *Blue Sky Builders, Inc.*
Attention: Rob Winn
P.O. Box 608
Española, NM 87532

PROJECT: CIMARRON HIGH SCHOOL
OWNER: CIMARRON MUNICIPAL SCHOOLS

FROM: Bill Mackey
Cimarron High School, Project Manager

DATE: May 15, 2018

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without change in Contract Sum or Contract Time.
Proceeding with Work in accordance with these instructions indicates acceptance without change in the Contract Sum or Contract Time.

Supplemental Instruction #005

Description: Classroom Ceiling Grid

Please provide a price to replace the ceiling grid in the classrooms that are in the scope of work.

Attachments: NA
Cc: Doug Patterson, Richard Cordova, Adan Estrada, Ted Salazar, Anita Padilla

END OF SUPPLEMENTAL INSTRUCTION #005

1 pages total



SS Rocks Y Mas, Inc EST 2005

PO Box 27
 Angel Fire, NM 87710

Phone # 575-377-3617 E-mail rocksymas@hotmail.com

Estimate

Date	Estimate #
2/1/2018	2018-5
Ship To	

Name / Address	Phone
Cimarron Schools C/O Teddy Salazar	

Terms

Item #	Description	Qty	Rate	Total
1	Patio Break Area: 20 x 40 ft Colorado Red Flagstone		2,800.00	2,800.00
2	Labor		5,200.00	5,200.00
3	2 / 15 ft French Drains to main drain w/gravel		800.00	800.00
4	1 / 45 ft French Drain along walkway w/gravel		1,400.00	1,400.00
5	Landscape Prep		800.00	800.00
6	45 ft Flower Bed w/dry stack stone		2,500.00	2,500.00
7	Includes top soil & potting soil		400.00	400.00
8	Labor		3,500.00	3,500.00

Subtotal \$17,400.00

The material and scope of work is guaranteed to be as fully described above. The work will be performed in accordance with the drawings and specifications submitted for this project, if provided. Should unforeseen conditions arise, or below ground hindrances be discovered, extra charges may become necessary. Should changes be requested by the client, they will incur additional charges.

Sales Tax (7.7708%) \$1,352.12

Total \$18,752.12

While time is agreed to be of essence, SS Rocks Y Mas, Inc. will not be liable for things beyond our control, such as weather, strikes, accidents, shortages, or delays caused by others.

PAYMENT: A down payment of 25% before the work begins, with the full balance to be paid upon the completion of work.

ACCEPTANCE: The above prices, specifications, payment terms and conditions are satisfactory are hereby accepted. I authorize the work to begin.

DATE: _____ Signature _____

SS ROCKS Y MAS, INC.

P. O. BOX 27

ANGEL FIRE, NM 87710

OFFICE: 575-377-3617

CELL: 575-447-1327

February 1, 2018

Cimarron Schools
C/O Teddy Salazar

Drainage and Walkway Area as follows:

- A) 5 – drain spouts for drainage to go into main 12-inch drain pipe that drains from building on the west.
Digging a trench for each one so that they drain from spout, and from sides in between run off or rain water.
- B) Grading, and creating a swell for water coming from playground will go directly to the end of drain on south end and not towards building.

Both (A) & (B) will be graded properly to avoid any water going towards the building. We will put weed barrier and 1” gravel in all of these areas.

- 1 - 15-foot stone bench to cover concrete
- 4 - Character boulders (valued at \$800, will be donated to school)
- 6' x 40' walkway using gloriotta stones

Stone benches and stone tables available (inquire for prices)

Cost of materials, equipment, and labor for this project: \$12,800.00.

I have been a resident of the Cimarron School District for 34 years. My son went to Eagle Nest and Cimarron. I was involved in PTA and sports with him. I hope that we can be of service to the school district with this project.

Thank you for allowing me to present this bid. We will do our best to create a better place for the kids.

Yours truly,

Robert A. Serna

Claudio Saenz Landscaping
700 Spruce St.
Raton NM, 87740
(575) 445-8569
(575) 643-5452
5/22/18

Cimarron Municipal Schools

Middle Patio

- Paver flower bed 40' long 3' high
- Concrete side walk(25'long 4'wide 4" thick), and steps 6 (7"by7")
- 7 yards of coble stone gravel
- Plastic for drainage
- Top soil
- Leveling ground

Total Amount \$8,507.92

Labor and Material

Rear Landscaping

- Concrete drain with metal crate, and flagstone bench
- 53 yards of coble stone gravel, 4 ½ yards tan gravel for walkway
- Paver wall (60'long 5, tall), walk way border
- All dirt work and leveling
- Repair chain-link, and add additional two 12' gates
- Plastic and add additional drains

Total price \$26,619.98

Labor and Material

If agreed upon estimate prices, I will need 60% down and balance on completion.

Thank you,

Claudio Saenz

Nature Scapes Inc.



**Custom Building
& Landscaping**

**N.M License #385310
Licensed, Bonded, Insured**

**P.O. Box 354
Cimarron, NM 87714**

"WHERE QUALITY COMES NATURAL"

Amended 05/21/18 Cimarron Elementary Landscape Proposal

**Prepared for
Cimarron Municipal Schools
125 N. Collison
Cimarron, NM 87714**

This Proposal has been prepared by Nature Scapes Inc. for Cimarron Municipal Schools to perform work at Cimarron Elementary 125 N Collison Ave. Cimarron, NM 87714

The Proposal is based on site inspections and is prepared with the intention to establish the quality control measures and management required to establish the scope of work involved in the custom installation of landscape features and drainage on the East entrance to the new elementary facilities.

Nature Scapes inc will provide necessary labor, materials, and equipment to promote a sustainable, safe installation for our clients, their families, friends and guests.

Change orders will be approved by owner and contractor prior to the commencement of change requested, and the cost will be adjusted accordingly.

Amended 05/21/18

Cimarron Elementary Landscape Proposal

Overview

The purpose of this landscape installation is to provide safe access and egress from the newly remodeled Elementary wing to the playground and student drop off area. However in order to create and install an aesthetically pleasing and functional landscape there are certain civil, grading and drainage issues that should first be corrected.

We hereby propose to provide excavation, grading, and landscaping to the Eastern portion of the New Elementary Wing of the school to ensure proper drainage away from all buildings and entrances. There are areas where drainage cannot be accommodated through surface grading, therefore drain inlets and underground piping will have to be installed. Where possible newly installed drain pipes will be tied in with the existing underground drainage systems.

The old concrete footings and foundations that are exposed will be removed. They are non-essential, abandoned, and at this point pose drainage barriers and unnecessary hazards. There are abandoned utility lines in the proposed landscape region that will have to be removed as well. Also upon inspection several utility issues have arisen. Water, gas, sewer as well as possible drain lines may need to be rerouted.

Once proper drainage and grading has been achieved the landscape finish materials will be installed accordingly. We will install a decorative landscape wall to provide a grade break in drainage areas. A concrete walkway leading from the Elementary doors to the level area of the playground will be installed. Decorative gravel will be placed to define the landscape and provide erosion control. All areas within the proposed work site that have not been top dressed will be reseeded. The fence line will be re-established with utility access gates installed as needed.

Amended 05/21/18

Cimarron Elementary Landscape Proposal



The above picture represents the area that is to be landscaped as described in this proposal.

Amended 05/21/18

Cimarron Elementary Landscape Proposal

Scope of work

- ❖ Design and Consultation
- ❖ Site preparation
 - Utility Locate and routing plan
 - Equipment staging
 - Material handling
- ❖ Demolition and disposal
 - Remove unnecessary fencing
 - Locate and remove abandoned utility supply lines
- ❖ Excavation and Grading
 - Survey and set benchmarks
 - Cut terrain to sub-grade elevations
 - Set finish grades to establish drainage flow
- ❖ Drainage Inlet installation
 - Install multiple sub-surface Drainage Inlets
 - Pour concrete apron and install safety grate around the existing 16 inch plastic drainage outlet
- ❖ Landscape Retaining wall
 - Install Pavestone Mountain blend retaining wall
- ❖ Concrete Sidewalk
 - Install concrete sidewalk from building to playground
- ❖ Decorative Gravel
 - Place decorative gravel to define the landscape and provide erosion control
- ❖ Re-seeding
 - Apply grass seed to disturbed and undressed regions of landscape
- ❖ Chain Link Fence
 - Re-install Chain Link fence with access gates
- ❖ Site Clean-up

Amended 05/21/18

Cimarron Elementary Landscape Proposal

Landscape Installation Cost

\$42,992.00

Customer

Contractor

Signature_____

Signature_____

Name_____

Name_____

Title_____

Title_____

Date_____

Date_____

The above Proposal is based solely upon the project description and the initial inspection of the project work site.

The Proposal could change upon discovery of the need for additional work and or materials once the project has started.

Any alterations or deviation from the above specifications will be executed only upon written consent by the Customer and Nature Scapes and become a change order, adjusting the cost accordingly.

This Proposal is valid for thirty calendar days, at such time if not accepted will become null and void.

Capitol Plus Construction LLC

Business #: 5441064

Luke Stockton
536 W 18th St
Cimarron, NM
87714
505-470-2968
lstockton@capitolplusconstruct.com



To:
Teddy Salazar
5754471467
tsalazar@cimarronschools.org

Estimate
Estimate #: #1019
March 23, 2018

Description	Total
Remove all VCT flooring and vinyl cove base in Cafeteria, Mezzanine, and entry lobby. Prep sub-surface for installation of new VCT and vinyl cove base. Install new VCT Red flooring tile. Install new standard grey vinyl cove base. Install clear sealant over tile throughout. Customer will clear the area from any obstructions. Contractor will provide all material, labor, and disposal of debris.	\$34,000.00

Thank you for the opportunity to have Capitol Plus Construction LLC estimate your project. To accept this quote please send an approval email or a signed copy of the estimate to the address provided.

Subtotal \$34,000.00
Total \$34,000.00

Capitol Plus Construction LLC will provide a one year warranty from date of final payment on any installation defects.

Terms: 50% down 50% on completion



June 8, 2018

Cimarron Municipal Schools
Attn: Adan Estrada
1035 Alto Street
Santa Fe, NM 87501

RE: CHS VCT

Dear Mr. Estrada

Blue Sky Builders, Inc. proposes to furnish all labor and material to remove 7200 square feet of existing tile and 1150 linear feet of wall base, remove all glue and high spots, prep floor and install new cherry red VCT and black vinyl wall base for the amount of \$38,086.15 (Thirty-Eight Thousand Eighty-Six and 15/100 Dollars) **including NMGRT.**

Notes

- Excludes testing or removal of hazardous materials
- A detailed cost break-down is available upon request
- Proposal valid for 20 days

Sincerely,

A handwritten signature in black ink, appearing to read "Rob Winn", is written over a light blue horizontal line.

Rob Winn

JOB ESTIMATE

May 23, 2018

**Whitten Construction
PO Box 323
Cimarron, NM 87714
575-447-7346
License#26029**

BID ON CHS VCT VINYL FLOOR

**Strip up old tile
Glue and grind high spots out of concrete
Take off old vinyl base and prep floors
Install 7200 sq ft of Armstrong cherry red VCT tile
Install 1150 running feet of black 4-in vinyl cover base
Use rubber transition strips on ramps
Supply roll-off for disposing of tile**

Material and Labor and GRT- \$46,780.00

THANK YOU



2915 Richmond NE
 Albuquerque, NM 87107
 (505) 884-1166
 Fax (505) 884-2270
 Lic. # 13853

3221-A Richards Lane
 Santa Fe, NM 87505
 (505) 471-9620
 Fax (505) 471-9642

432 E. Broadway
 Farmington, NM 87401
 (505) 325-8338
 Fax (505) 325 8416

Proposal
 SPECIFICATIONS
 AND ESTIMATE

PROPOSAL SUBMITTED TO Cimarron Schools		PHONE 575-447-1467	DATE 2-5-2018
STREET		JOB NAME	
CITY, STATE, ZIP CODE Cimarron NM		FAX #	
ARCHITECT Ted Salazar	DATE OF PLANS	tsalazar@cimarronschools.org	JOB PHONE

ABC DOOR TO PROVIDE AND INSTALL

1 Each 24 X 8 and 2 each 22X8 full glass doors by Raynor
 Raynor Alumna view AV200 door all glass sections double end styles.
 Clear anodized finish, tempered glass. Full vertical angle mount track.
 All three doors to have side mounted jack shaft operators and monitored electric
 Safety edges with coil take up reels.

Materials	\$ 33,552
Labor	\$ 3,430
<u>Trip and overnight stays</u>	<u>\$ 940</u>
Total	37,922

4-6 Weeks lead time on this order

Tax added at time of invoice:

All electrical work by others

<p>All material is guaranteed to be as specified. All work to be completed in a substantial workmanlike manner according to specifications submitted, per standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.</p>	<p>Authorized Signature _____</p> <p style="text-align: center;">60</p> <p>Note: This proposal valid for _____ days.</p>
	<p>ACCEPTANCE OF APPROVAL The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the above work as specified. Payment will be made as outlined above.</p> <p>Date of Acceptance _____</p>

Capitol Plus Construction LLC

Business #: 5441064

Luke Stockton
536 W 18th St
Cimarron, NM
87714
505-470-2968
lstockton@capitolplusconstruct.com



To:
Teddy Salazar
5754471467
tsalazar@cimarronschools.org

Estimate
Estimate #: #1018
March 23, 2018

Description	Total
Install three 24'x8' full vertical angle mount doors with full view tempered glass panels. Provide side mount jack crank shafts for vertical operation. Customer will move all obstructions prior to install. Contractor will furnish all labor, all material.	\$51,199.00

Thank you for the opportunity to have Capitol Plus Construction LLC estimate your project. To accept this quote please send an approval email or a signed copy of the estimate to the address provided.

Subtotal \$51,199.00
Total \$51,199.00

Capitol Plus Construction LLC will provide a one year warranty from date of final payment on any installation defects.

Terms: 50% down 50% on completion

Specs on door



June 8, 2018

Cimarron Municipal Schools
Attn: Adan Estrada
1035 Alto Street
Santa Fe, NM 87501

RE: CHS Dividing Doors

Dear Mr. Estrada

Blue Sky Builders, Inc. proposes to furnish all labor and material to install 3 24'x8' (openings to be field verified prior to installation) glass doors with operator for the amount of \$65,211.74 (Sixty-Five Thousand Two Hundred Eleven and 74/100 Dollars) **including NMGR**.

Notes

- Excludes testing or removal of hazardous materials
- A detailed cost break-down is available upon request
- Proposal valid for 20 days

Sincerely,



Rob Winn